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Delivery Schedule (Month)

SubjectPhase of the ContractN
O

.
No. of Producted Motor Boats

Supervision Services On CKD 
production line in Russia

3

600 No. of Dolphin 632 CBU

Factory Layout  Designing for SKD Line 
Assembly and CKD Motor Boat 

Production

Establishment of SKD and CKD (Motor 
Boat) production quality assurance 

system and seaworthiness requirement

Assemblying and Body Production - 
Supervision Services On SKD Assembly 

production line in Russia

Operator Training 

Producing SKD parts and  CKD Motor 
boat raw materials for  1332  No. of 

Motor Boats System 

Delivering Work Shop And  Assembly 
Line Equipment

Delivering of SKD parts and Raw 
material for Motor Boat Production 

gradually  For 1332 No. of Motor Boats 
SystemProviding  all of Documentations related 

to the SKD and CKD (Motor Boat) 
production Include: FM--MM - IPB- & 
Drawing ,Assy. Production Plans Check 

Source code training

Assemblying and Body Production - 
Supervision Services On SKD Assembly 

production line in Russia - plan B

Total Motor Boats Product during Contract
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 2nd CKD Production Stage with CKD 
Motor Boat and  Engine,  Navigation 
and Diesel water accelerator and Eco-

bumper

 1st CKD Production Stage with CKD 
Motor Boat and  Engine, Navigation and 
SKD Diesel water accelerator and Eco-

bumper

Providing  all of Documentations related 
to the CKD production

Installation Of Equipment's & startup 
The Production Line for Engine and 

Navigation

Delivering  infrastructure equipment

Supplying infrastructure equipment

Payment Terms  Percentage (%)

Payment Price (Million $ )

Supplying and Delivering small 
components for 6000 No. of Motor 
Boats System such as screw, bolt, 

Engine oil 

Factory Layout Designing for CKD 
production (Engine, Navigation, Diesel 

water accelerator, Eco-bumper)

Technician Training (Advance I level, D 
level and CKD Engine, CKD Navigation)

Establishment of CKD production 
quality assurance system and 

seaworthiness requirement

Supplying and Delivering  Raw Material 
and Parts for 1st CKD Production Stage  

For 678 No. of Motor Boats System

Installation Of Equipment's & startup 
The Assembly Line

Technician Training (O level – 
preliminary of I level)

Supplying and Delivering  Raw Material 
for 2nd CKD Production Stage  For 

3390 No. of Motor Boatss System 

Providing  all of documentations, 
description of the algorithms; source 
code, build, compile and deployment 

instructions for navigation

Technician Training for CKD Diesel 
water accelerator and Eco-bumper 

production

Installation Of Equipment's & startup 
The Production Line for Diesel water 

accelerator and Eco-bumper
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компании 
Генеральный مدير عامل شرکت تندر صحرا

Амир Хоссейн 
اميرحسين زيدی

 Генеральныйمدير عامل منطقه ويژه 
АО ОЭЗ ППТ 

Шагивалеев Т.Н.
تيمور شاگيوالييف

Supplying Work Shop and Assembly 
Line Equipment 

 ( Assembly JIGS & Fixtures, Tools, 
Stands-,Testers, …)


